COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 10/ 2020

ESTI MATE SUMVARY 12:07: 28
CONTI D C22759 ESTI MATE NO: 0001 PROG SPEC YR: 2005
PCN: 22759- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TI ME ALLOW 74 WORK DAYS
BOULDER ADA CURB RAMPS PHASE 1 PERCENT TIME:  20.27 ORI G TI ME ALLOW 74 VORK DAYS
PROJECT NO. CR400- 366
BOULDER ADA CURB RAMPS PHASE 1
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 01/ 31/ 2020 DATE TI ME STARTED 01/06/2020
3001 N Townsend Ave DATE LET 10/ 03/ 2019 DATE WORK BEGAN 01/ 06/ 2020
DATE AWARDED 10/ 10/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/05/2019 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 01/06/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 295, 856. 00 PARTI Cl PATI NG $ 2, 500. 00 $ 2,500. 00
AWARD PRQJECT AMI:  $ 1,019, 756. 00 NON- PARTI Cl PATI NG 160, 400. 00 160, 400. 00
PERCENT COMPLETE: 12.57% TOTAL EARNI NGS 162, 900. 00 162, 900. 00
FUNDS AVAI LABLE: $ 1,132,956.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 162, 900. 00 162, 900. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -3,627.00 -3,627.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 159, 273. 00 159, 273. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 159, 273. 00 159, 273. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 159, 273. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22759-BI D ESTI MATE RUN 02/ 10/ 2020
PRQJECT: CR400- 366 ESTI MATE NO 0001 12:07: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00190 Renoval of Concrete Median Cover Material 18. 000 0. 000
Sy 0. 000 0.00
45. 00000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 189. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0015 202- 00203 Renoval of Curb and Gutter 84. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
0020 202-00206 Renoval of Concrete Curb Ranp 2, 295. 000 0. 000
SY 336. 000 10, 080. 00
30. 00000 336. 000 10, 080. 00
0025 202-00210 Renoval of Concrete Pavenent 4.000 0. 000
Sy 0. 000 0.00
100. 00000 0. 000 0. 00
0030 202-00250 Renoval of Pavenent Marking 660. 000 0. 000
SF 0. 000 0. 00
4. 50000 0. 000 0. 00
0035 202-00889 Renoval of Detectable Warning 7.000 0. 000
EACH 2.000 200. 00
100. 00000 2.000 200. 00
0040 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0045 208-00002 Erosi on Log Type 1 (12 Inch) 300. 000 0. 000
LF 30. 000 300. 00
10. 00000 30. 000 300. 00
0050 208-00035  Aggregate Bag 200. 000 0. 000
LF 88. 000 440. 00
5. 00000 88. 000 440. 00
0055 208-00053 StormDrain Inlet Protection (Type |I) (84 Inch) 10. 000 0. 000
EACH 1. 000 200. 00

200. 00000 1. 000 200. 00



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22759-BI D ESTI MATE RUN 02/ 10/ 2020
PRQJECT: CRA400- 366 ESTI MATE NO 0001 12: 07: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00054 StormDrain Inlet Protection (Type II) 24. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0065 208-00090 Erosi on Control (Curb Ranp) 123. 000 0. 000
EACH 30. 000 5,100. 00
170. 00000 30. 000 5,100. 00
0070 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0075 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0080 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 210-00010 Reset Mail box Structure 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0090 210-00090 Reset Delineator 7.000 0. 000
EACH 7. 000 350. 00
50. 00000 7.000 350. 00
0095 210-00300 Reset Brick Pavers 5. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0.00
0100 210-00810 Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0105 210-00827 Reset Pull Box 52. 000 0. 000
EACH 2.000 700. 00
350. 00000 2.000 700. 00
0110 210-01710 Reset Valve 2.000 0. 000
EACH 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 22759-BI D ESTI MATE RUN 02/ 10/ 2020
PRQIECT CR400- 366 ESTI MATE NO 0001 12:07: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 81. 000 0. 000
LF 30. 000 750. 00
25. 00000 30. 000 750. 00
0120 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0125 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0130 212-00032 Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0135 212-00050 Sod 1, 305. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0140 213-00012 Spray-on Mil ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0145 213-00067 Rock Miul ch (Weed Free) 57.000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0150 304- 06007 Aggr egat e Base Course (C ass 6) 425. 000 0. 000
cY 56. 000 1, 960. 00
35. 00000 56. 000 1, 960. 00
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 148. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0160 412-00190 Concrete Pavenent (Patching) 55. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0.00
0165 608-00000 Concrete Sidewal k 99. 000 0. 000
Sy 0. 000 0. 00
94. 00000 0. 000 0. 00



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22759-BID ESTI MATE RUN 02/ 10/ 2020
PRQIECT CR400- 366 ESTI MATE NO 0001 12:07: 28
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 608-00010 Concrete Curb Ranp 2,419. 000 0. 000
SY 249. 000 41, 583. 00
167. 00000 249. 000 41, 583. 00
0175 608-00015 Det ect abl e War ni ngs 203. 000 0. 000
SF 40. 000 2,000. 00
50. 00000 40. 000 2,000. 00
0180 608-00350 Concrete Sidewal k (Col ored) 10. 000 0. 000
Sy 0. 000 0. 00
150. 00000 0. 000 0. 00
0185 609-20010 Curb Type 2 (Section B) 12. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0190 609-21020 Curb and Gutter Type 2 (Section I1-B) 101. 000 0. 000
LF 50. 000 2,500. 00
50. 00000 50. 000 2,500. 00
0195 610-00020 Medi an Cover Material (Patterned Concrete) 92. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0200 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 250 7,500. 00
30, 000. 00000 0. 250 7,500. 00
0205 626- 00000 Mbbi |i zati on 1. 000 0. 000
LS 0.500 42, 000. 00
84, 000. 00000 0. 500 42, 000. 00
0210 627-00007 Epoxy Pavenent Marking (Special) 1. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0215 627-30407 Pref ormed Ther nopl astic Pavenent Narking (Word- Synbol) 72.000 0. 000
Spec
(Sp SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0220 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 680. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22759-BI D ESTI MATE RUN 02/ 10/ 2020
PRQJECT: CRA400- 366 ESTI MATE NO 0001 12: 07: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70016 F/ A Fuel Cost Adj ustnment 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70111  Project First Program 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70310 F/ A Landscapi ng 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0255 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 250 1, 750. 00
7, 000. 00000 0. 250 1, 750. 00
0260 630- 00000 Fl aggi ng 2,500. 000 0. 000
HOUR 300. 000 8, 550. 00
28. 50000 300. 000 8, 550. 00
0265 630- 00007 Traffic Control Inspection 30. 000 0. 000
DAY 6. 000 3, 000. 00
500. 00000 6. 000 3, 000. 00
0270 630-00012 Traffic Control Managenent 74.000 0. 000
DAY 16. 000 15, 040. 00
940. 00000 16. 000 15, 040. 00
0275 630- 80335 Barricade (Type 3 MA) (Tenporary) 16. 000 0. 000
EACH 5. 000 750. 00
150. 00000 5. 000 750. 00
0280 630-80341  Construction Traffic Sign (Panel Size A) 116. 000 0. 000
EACH 20. 000 1, 600. 00

80. 00000 20. 000 1, 600. 00



CONTI D:

CAT NO0200

0285 630-80342

0290

630- 80355

0295

630- 80357

0300

630- 80360

0305

630- 80380

0310 630-80393

CAT NO0400

0250 620-00020

C22759
22759-BID
CR400- 366

ROADWAY

Construction Traf

Port abl e Message

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng

Traffic Cone

St ackabl e Verti cal

CONSTRUCTI ON ENG NEEI

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

fic Sign (Panel Size B)

Si gn Panel

Devi ce

Panel s

RI NG BI D | TEMS

ESTI MATE NO 0001

Page 7

ESTI MATE RUN 02/ 10/ 2020

160, 400.

CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH' S
UNI TS QTY TO DATE PERI D
UNI'T PRI CE
16. 000 0. 000
EACH 5. 000 400.
80. 00000 5. 000
4.000 0. 000
EACH 1.000 6, 400.
6, 400. 00000 1. 000
(B 295. 000 0. 000
EACH 2.000 1, 400.
700. 00000 2.000
360. 000 0. 000
EACH 75. 000 2, 250.
30. 00000 75. 000
400. 000 0. 000
EACH 75. 000 2,475,
33. 00000 75. 000
80. 000 0. 000
EACH 10. 000 1,122.
112. 20000 10. 000
CAT 0200 CURRENT AMI $ 1,293, 356.00 $ 160, 400.
1. 000 0. 000
EACH 1. 000 2, 500.
2, 500. 00000 1. 000
CAT 0400 CURRENT AMI  $ 2,500.00 % 2,500
PRQJECT TOTAL CURRENT AMI $ 1,295, 856.00$% 162, 900.
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